



THE SINGARENI COLLIERIES COMPANY LIMITED

(A Government Company)

CIN: U10102TG1920SGC000571

Secretarial Department

Ref: No: CRP / CS / 75 / 926

Date: 19. 11. 2015.

CIRCULAR

Director (Operations)
Director (Planning & Projects)
Director (E & M)
Director (Finance)
Director (P. A & W)

Sub: Delegation of powers to C&MD and Director (P&P) in respect of OBR contracts – Reg.

Ref: Our Circular No.CRP/CS/75/189 dt.21.3.2013.

1. In continuation to the reference cited, this is to inform that the Board in the 529th meeting held on 26.3.2015 read with relevant minutes of 530th & 531st meetings held on 13.5.2015 & 22.8.2015 respectively accorded approval for delegation of following powers to C&MD in respect of OB removal contracts.

DoP No. D-1 – Contracts;

Delegated powers;

4.1. To operationalise the relevant provisions in OB removal contracts approved by C&MD under delegated powers or by the Board on the recommendations of Tender Committee for expediting execution of OB removal contracts as under;

- a) Extension of time under Force majeure conditions as per order terms & conditions – Full powers.
- b) For 10% excess excavation on total quantity as stipulated in the NIT and on the same rates, terms & conditions of the order. This is to be exercised at the fag end of the contract period considering the exigencies of work and based on review – Full powers.
- c) Change in boundary of the demarcated area by extending the existing boundary – Full powers.
- d) Extension of time in proportion to 10% excess excavation on total quantity – Full powers.
- e) Change in location of dump site, dump-wise deck-wise quantities and change in fixed transport route resulting in variation in lead distances – Full powers.
- f) Extension of time for execution of contract beyond scheduled period of completion (including force majeure period) by imposing penalty as per order terms & conditions – Full powers.
- g) Termination of work as per terms & conditions of the order – Full powers.
- h) Condonation of delay in commencement of contract up to a period of 1 month beyond scheduled date of commencement for the reasons beyond control of the contractor – Full powers.



THE SINGARENI COLLIERIES COMPANY LIMITED

(A Government Company)


CIN: U10102TG1920SGC000571

Secretarial Department

Ref: No: CRP / CS / 75 / 926

Date: 19.11.2015.

- 4.2. The Board authorised C&MD to sub-delegate any or all the aforesaid powers to the extent required from time to time to Functional Directors in the exigencies of work. Such proposal is to be placed before the Board for information.
- 4.3. In case if there is any conflict between the aforesaid delegation of powers and the existing delegation of powers which are applicable for all procurements/ contracts, the aforesaid delegation of powers shall only apply in respect of OB removal contracts.
2. In exercise of the power conferred by the Board, C&M.D is pleased to sub-delegate the following powers to Director (P&P);
DoP No. D-1 – Contracts;
Delegated powers;
- 3.1. To operationalise the relevant provisions in OB removal contracts approved by C&MD under delegated powers or by the Board on the recommendations of Tender Committee for expediting execution of OB removal contracts as under subject to placing such proposal before the Board for information in the immediate next meeting;
- Extension of time under force majeure conditions as per order terms & conditions – **Full powers.**
 - Change in boundary of the demarcated area by extending the existing boundary – **Full powers.**
 - Extension of time for execution of contract beyond scheduled period of completion (including force majeure period) by imposing penalty as per order terms & conditions – **Full powers.**
 - Condonation of delay in commencement of contract up to a period of 1 month beyond scheduled date of commencement for the reasons beyond control of the contractor – **Full powers.**
- 3.2. In case if there is any conflict between the aforesaid delegation of powers and the existing delegation of powers which are applicable for all procurements/ contracts, the aforesaid delegation of powers shall only apply in respect of OB removal contracts.
3. The circular is also available in our web site www.scclmines.com under RTI Act folder.


GM(C.A) & 19/11/2015
Company Secretary

Copy to:

GM(CM)/ GM(CDN)/ Area (C)GMs

GM(F&A)/GM(F&A)(IA)/GM(Vigilance)

Transparency Officer – Together with CD containing soft copy of DOPs for updating in the website under RTI Act.